
   
 
TWO WEEK LOOK -
April 11, 2016 – April 22, 2016
 
 
 
The following activities will be occurring over the next two weeks.
 
 
Winthrop Beach 
- Spot repairs to the surface of the sea wall cap and removal of remaining construction debris from the beach will 

be performed.    
 
Saugus 
-  The contractor will be on-site performing 
 
 
Design for Phase 4 – Winthrop Shore Drive Improvements
- 90% design drawings and specifications for Phase 4 of the Winthrop Beach Improvements have been 

by DCR.  The project’s engineering consultant, Parsons Brinckerhoff, is updating the drawings and 
specification based upon DCR’s comments.
the proposed design for the Winthrop Shore Drive improvements will be presented for pub
comment.  

 

 
 
 
 
 
Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind
DCR bathhouse on Winthrop Shore Drive, by visit or phone (617
7 a.m. – 3:30 p.m.   In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline at the Massachusetts Emergency 
Management Agency at 508-820-1428.    

Join us on Twitter @MassDCR 

Visit the Project website here: http://www.mass.gov/eea/agencies/dcr/conservation/planning

and-resource-protection/projects/winthrop

Winthrop Beach 
Rumney Marsh Restoration
Contract No. P11
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will be occurring over the next two weeks. 

Spot repairs to the surface of the sea wall cap and removal of remaining construction debris from the beach will 

site performing maintenance work on the site’s erosion control measures.

Winthrop Shore Drive Improvements 
90% design drawings and specifications for Phase 4 of the Winthrop Beach Improvements have been 

consultant, Parsons Brinckerhoff, is updating the drawings and 
specification based upon DCR’s comments.  A meeting is planned for late spring (date and venue TBD) where 
the proposed design for the Winthrop Shore Drive improvements will be presented for pub

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind
DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, 

In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline at the Massachusetts Emergency 

Join us on Twitter @MassDCR - Visit http://mass.gov/dcr  

http://www.mass.gov/eea/agencies/dcr/conservation/planning

ction/projects/winthrop-beach-renourishment-

Winthrop Beach Nourishment
Rumney Marsh Restoration 
Contract No. P11-2686-C4A 

Spot repairs to the surface of the sea wall cap and removal of remaining construction debris from the beach will 

maintenance work on the site’s erosion control measures. 

90% design drawings and specifications for Phase 4 of the Winthrop Beach Improvements have been reviewed 
consultant, Parsons Brinckerhoff, is updating the drawings and 

A meeting is planned for late spring (date and venue TBD) where 
the proposed design for the Winthrop Shore Drive improvements will be presented for public review and 

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the 
4957) during regular business hours,  Monday through Friday from 

In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline at the Massachusetts Emergency 

http://www.mass.gov/eea/agencies/dcr/conservation/planning-

-project.html 

 

Nourishment 


